
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
September 22, 2011

Submittal Expected Date
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Documents Historically  Reviewed

1 Basewide Semiannual Groundwater Monitoring Report 6/21/11 n/a

2 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 177, 178, 179, 182, and 183, Work 
Package  40` 6/24/11 n/a

3 E-2 
ARARs Request Letter For Shipshielding 

Action Memorandum 6/27/11 7/29/11 8/10/2011

4 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 184, 187, 189, and 190, Work Package # 
41 6/28/11 n/a

5 D-2 Draft Final FOST 6/29/11 7/29/11 7/29/2011 7/25/2011 7/29/2011

6 Basewide Basewide Stormwater Annual Report 6/29/11 n/a

7 B,D-1,G,UC-2 Draft Soil Gas Survey Tech Memo 7/1/11 8/10/11
Comment Period 

Extended 8/17/11 8/16/11 8/11/11 8/15/11

8 B
Revised Final Remedial Design Package 
Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a

9 Basewide

Final Survey Unit Project Reports Abstract, 
Revision 3, Sanitary Sewer and Storm Drain 
Removal Project 7/7/11 n/a

Agency Submittal of Comments
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Submittal Expected Date
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed

1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11 8/23/11

2 E-2/B

Final Work Plan for Geotechnical Investigation 
at Parcel E-2 (IR Site 01/21) and Parcel B (IR 
Site 26) 7/8/11 n/a

3 Basewide

Final Survey Unit Project Reports Abstract for 
Sanitary Sewer and Strom Drain Removal 
Conducted After January 1, 2011 7/8/11 n/a

4 B,D-1,G
Draft RACR with CSR for B,D-1, and G Hot 
Spots to BCT 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11

5 E
Final Final Status Survey Results, Building 701 
Site 7/19/11 8/19/11

6 B
Unrestricted Radiological Release of Building 
140 Including the Suction Channel and 7/20/11 8/22/11

7 B,C
Draft Survey Unit 186 Project Report, Parcels 
B and C Sanitary Sewer and Storm Drain 7/25/11 8/26/11

8 F
Final Radiological Data Gap Investigation 
Work Plan 8/1/11 n/a

9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11
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Documents Currently Under Review

1 UC-1,UC-2 Final Rad RACR 3/2/2011 pending Concurrence

2 B
Final - Petroleum hydrocarbon Site Closeout 
Report Parcel B, Vol 1 and 2 8/2/11 n/a

3 E-2
Final Quarterly Gas Monitoring Report to BCT 
(For April through June 2011) 8/10/11 n/a

4 E-2
Final Annual Landfill Cap Operation and 
Maintenance Report for 2010-2011 8/17/11 n/a

5 C Draft Final Status Survey Results, Building 214 8/17/11 9/16/11

6 C Draft Final Status Survey Results, Building 271 8/19/11 9/19/11

7 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence

8 B
Draft Action Memorandum Removal of UST 
113 A, IR Site 42 9/12/11 10/12/2011

9 E-2 Final Proposed Plan (Public) 9/7/11 n/a public comment 
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Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

Documents for Upcoming Review (next 3 months)

1 C
Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 9/26/11

30 days from 
submittal date Date Tentative

2 C
Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 9/26/11

30 days from 
submittal date Date Tentative

3 C Draft RU C5 GWTS Completion Report 9/30/11 n/a Date Tentative

4 E-2
Draft TCRA Action Memo for 
Shipshielding 9/30/11

30 days from 
submittal date Date Tentative

5 G Final Rad RACR 10/6/11 n/a Date Tentative

6 UC-3 Draft Rad RACR 10/14/11
30 days from 
submittal date Date Tentative

7 C, E Draft Soil Vapor Sampling Work plan 10/26/11
30 days from 
submittal date Date Tentative

8 E
Draft Final Parcel E  FS Radiological 
Addendum 10/28/11

45 days from 
submittal date Date Tentative

9 C
Final RU-C2 Pre Remedial Action  Initial 
Characterization Work Plan 10/31/11 n/a Date Tentative

10 E-2
Final Quarterly Gas Monitoring Report to 
BCT (For July through September 2011) 11/2/11 n/a Date Tentative

11 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative

Draft TCRA Work plan for Shipshielding 30 days from
12 E-2

Draft TCRA Work plan for Shipshielding 
Area 11/15/11

30 days from 
submittal date Date Tentative

13 B Final RACR for IR 7 and 18 11/18/11 n/a Date Tentative

14 C

Draft Final Pre-RA Initial Characterization 
Work Plan (RU C1,                RU C4, RU 
C5) 11/19/11

30 days from 
submittal date Date Tentative

15 C
Draft Final RU_C5 GWTS Completion 
Report 11/23/11

30 days from 
submittal date Date Tentative

16 B Draft RACR for IR 7 and 18 11/29/11
30 days from 
submittal date Date Tentative

17 B,D-1,G,UC-2 Final Soil Gas Survey Tech Memo 12/9/11 n/a Date Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
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Agency Submittal of Comments

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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